
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:49 PM
Run date

Time

Reviewer: Wright, Doug 14-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 332 Date: 07-May-2011 Saturday

Approved Date:

Shift Hours: 07:00 am 12:30 pm Break: 00:30 Over Time: 05:00

Const Calendar Day: 606

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on splice 1 on the South & West tower
shafts welding the corner stiffeners . work on the diaphragm at 9 meters , & work on CCO 197 . Crews
started at 7:00 AM.

Paul , Richard , & Salvador had to work on splice 1 on the South tower shaft . Crews had to weld
the longitudinal stiffeners on the corner plates . Crews had to set their tools , & equipments , clean , grind
& heat the welding areas. They started at 7:15 AM.

Richard had to work on C - D corner plate . Salvador had to work on B - C corner plate . They
started to tack weld at 8:15 AM.

Paul had to work with both crews , & work on the ventilation system.

Eric , Todd , Jose Torres , & Joshua had to mobilize their tools , equipments , & power lines from
the East tower shaft in splice 2 to splice 1 & set on splice 1 inside the West tower shaft . Crews started at
7:15 AM.

James , Hua , Xian , & Wai had to work on the diaphragm at 9 meters . Crews had to work on the
center diaphragm . Crews had problems with the heating system . they had to over haul the system to fix
this problem . They were done at 8:00 AM.

After that , crews had to work in the center cell welding the diaphragm plate with B2 East & B2
West shear plates . Crews started to weld at 8:15 AM. They had to alternate between them in order to keep
welding with out any stop . Crews were done welding at 12:30 PM.

Then , crews had to monitor the heat for 3 hours . They turned the heating system power off at 3:30
PM.

Smith Emery QC Pat Swan , METS QA Greg & Daniel were on the site at all time

Jose P. & Vector had to work on the house keeping . Crews had to clean the working platform at 145
meters & inside the tower shafts . They had to remove the steel shavings . Crews started at 7:15 AM.

Jose & Carlos came to the site at 12:30 PM. Crews had to work on CCO 197 . They had to clean the
top of the grillage & caulk around the bolts on the top plate . Crews started at 12:40 PM. They were done at
3:10 PM. Crews had to wrap up their tools . They left at 3:30 PM.

( For CCO 197 for Jose Hernandez & Carlos Montejano 3.0 hours of over time ) .

All tower crews left at 3:30 PM. Samman had to cover all activities on the tower after 11:00 AM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 332 Date: 07-May-2011 Saturday

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP TODD JACKSONIronworker 0.00 8.00 0.00 8.00

APP JOSHUA CRUZIronworker 0.00 8.00 0.00 8.00

JNM SALVADOR SANDOVALIronworker 0.00 8.00 0.00 8.00

JNM RICHARD GARCIAIronworker 0.00 8.00 0.00 8.00

APP PAUL FAMBRINIIronworker 0.00 8.00 0.00 8.00

FOR ERIC SPARKSIronworker 0.00 8.00 0.00 8.00

JNM XIAO JIAN WANIronworker 0.00 8.00 0.00 8.00

JNM WAI KIT LAIIronworker 0.00 8.00 0.00 8.00

FOR JAMES ZHENIronworker 0.00 8.00 8.00 16.00

FOR HUA QIANG HUANGIronworker 0.00 8.00 0.00 8.00

Bid Item: 053 T-L05-BSE.05304-0120F4 Tower Lift 05 Bolt Tower SE

AMERICAN BRIDGE/FLUOR, A JV
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